COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 05/ 2021

ESTI MATE SUMVARY 15:37: 24
CONTI D C22079 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 22079- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 104.5 DAYS TI ME ALLOW 503 WORK DAYS
US50A PUEBLO WEST PURCELL PERCENT TIME:  20.78 ORI G TI ME ALLON 503 WORK DAYS
PRQJECT NO. NHO50A- 034
US50A PUEBLO WEST PURCELL
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 01/31/ 2021 DATE TI ME STARTED 05/21/2020
P. 0. BOX 580 DATE LET 03/ 26/ 2020 DATE WORK BEGAN 07/ 13/ 2020
DATE AWARDED 04/ 24/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 05/21/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 34,159, 077.02 PARTI Cl PATI NG $ 6,170, 695.69 $ 807, 832. 74
AWARD PRQIJECT AMT: $ 32,992, 239.13 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 18. 06% TOTAL EARNI NGS 6, 170, 695. 69 807,832.74
FUNDS AVAI LABLE: $ 27,988, 381.33 STOCKPI LED MATERI ALS 667, 607. 79 - 34, 592. 00
GROSS EARNI NGS 6, 838, 303. 48 773, 240. 74
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 140, 570. 87 -24,234.98
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 6, 697, 732. 61 749, 005. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 697, 732. 61 749, 005. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 749, 005. 76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0007 15: 37: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 0. 900 0.675
LS 0. 000 0.00
115, 000. 00000 0.675 77, 625. 00
0010 202-00010 Renoval of Tree 3.000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0015 202-00019 Renoval of Inlet 8. 000 1. 000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00
0020 202-00021 Renoval of Manhol e 4. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0025 202-00026  Renoval of Slope and Ditch Paving 109. 000 0. 000
Sy 0. 000 0.00
36. 00000 0. 000 0.00
0030 202-00033 Renoval of Pipe 11. 000 2.250
EACH 0. 000 0.00
2, 300. 00000 2.250 5,175. 00
0035 202- 00035 Renoval of Pipe 1, 014. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0.00
0040 202-00037 Renoval of End Section 20. 000 4.000
EACH 0. 000 0.00
550. 00000 4. 000 2,200.00
0045 202-00090 *Renoval of Delineator 200. 000 35. 000
EACH 0. 000 0.00
2. 25000 35. 000 78.75
0050 202-00190 Renoval of Concrete Median Cover Material 1, 519. 000 1,491. 000
5% 0. 000 0.00
14. 00000 1, 491. 000 20, 874. 00
0055 202- 00200 Renoval of Sidewal k 301. 000 0. 000
Sy 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00203 Renoval of Curb and Gutter 3, 930. 000 3, 688. 000
LF 0. 000 0. 00
6. 00000 3, 688. 000 22,128. 00
0065 202-00210 Renoval of Concrete Pavenent 52. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0070 202-00220 Renoval of Asphalt Mat 1, 482. 000 34. 300
Sy 0. 000 0. 00
26. 00000 34.300 891. 80
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 110, 832. 000 12,127. 000
Sy 1,277.000 5, 363. 40
4.20000 13, 404. 000 56, 296. 80
0080 202-00250 *Renoval of Pavenent Marking 57, 618. 000 9, 398. 000
SF 403. 000 362.70
0. 90000 9, 801. 000 8, 820. 90
0085 202-00810 *Renoval of Gound Sign 57.000 38. 000
EACH 0. 000 0. 00
76. 00000 38. 000 2,888.00
0090 202-00825 *Renpoval of Flashing Beacon 4.000 0. 000
EACH 0. 000 0. 00
402. 00000 0. 000 0. 00
0095 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0100 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0105 202-01000 *Renoval of Fence 2,219. 000 2,179. 000
LF 0. 000 0. 00
0. 90000 2,179. 000 1,961. 10
0110 202-01035 *Renpval of Gate 1. 000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22079-BI D
PRQIECT NHO50A- 034 ESTI MATE NO 0007
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 202-01130 *Renoval of Guardrail Type 3 470. 000
LF
2.25000
0120 202-01300 *Rermoval of End Anchorage 5. 000
EACH
340. 00000
0125 202-04001 Plug Cul vert 0. 000
EACH
4,300. 00000
0130 202-04002 Cl ean Cul vert 1. 000
EACH
2, 700. 00000
0135 203-00060 Enbanknent Material (Conplete In Place) 192, 375. 000
CcY
17. 50000
0140 203-00066 *Enmbankment Material (Conplete In Place) (R40) 27, 336. 000
cy
18. 50000
0145 203-01500 Bl adi ng 127. 000
HOUR
150. 00000
0150 203-01550 Dozi ng 94. 000
HOUR
150. 00000
0155 203-01597 *Pot hol i ng 179. 000
HOUR
300. 00000
0160 206-00100 Structure Backfill (Cdass 1) 1, 382. 000
cYy
23. 00000
0165 206- 00505 Filter Material (Special) 21,112. 000
cY

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

29,571. 000
15, 390. 000
44,961. 000

8,167. 000
0. 000
8, 167. 000

127. 000
0. 000
127. 000

0. 000
0. 000
0. 000

96. 500
82.500
179. 000

0. 000
0. 000
0. 000

6, 443. 000
684. 000
7,127.000

Page 4

ESTI MATE RUN 02/ 05/ 2021

269, 325

24,750

32,148

.00

.00

.00

.00

00

.00

.00

.00

00

.00

00

15:37: 24

AMOUNT

786, 817

151, 089

19, 050

53, 700

334, 969

.00

.00

.00

.00

50

50

00

.00

00

.00

00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22079-BID ESTI MATE RUN
PRQIECT NHO50A- 034 ESTI MATE NO. 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0165 MATERI AL ALLOWANCE Aggr, Str Bkfl Spec 0. 000
cy 0. 000 0.00
39. 95000 0. 000 0. 00
0170 207-00205 Topsoi | 13, 982. 000 0. 000
cY 0. 000 0. 00
16. 00000 0. 000 0.00
0175 208-00002 *Erosion Log Type 1 (12 Inch) 52, 128. 000 1, 986. 000
LF 20. 000 86. 00
4. 30000 2,006. 000 8, 625. 80
0180 208-00011 *Erosi on Bal es (Weed Free) 144.000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0.00
0185 208-00020 *Silt Fence 16, 433. 000 9, 523. 000
LF 1, 110. 000 1,554.00
1. 40000 10, 633. 000 14, 886. 20
0190 208-00035 *Aggregate Bag 22, 680. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
0195 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0200 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 8. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0.00
0205 208-00057 *StormDrain Inlet Protection (Type I) (144 inch) 3. 000 0. 000
EACH 0. 000 0.00
240. 00000 0. 000 0. 00
0210 208-00058 *StormDrain Inlet Protection (Type I) (204 Inch) 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0215 208-00070 Vehi cl e Tracki ng Pad 6. 000 6. 000
EACH 0. 000 0.00
2,100. 00000 6. 000 12, 600. 00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

208- 00107

208- 00207

208- 00400

210- 00810

210- 00815

210- 00827

210- 00865

210- 00890

210-01190

210- 04010

210- 04015

ROADWAY

Wat er

*Reset

*Reset

*Reset

*Reset

*Reset

*Reset

Adj ust

Modi fy

COLORADO DEPARTMENT OF TRANSPORTATI ON

C22079
22079-BI D
NHO50A- 034
| TEM
DESCRI PTI ON
Renoval of Trash
Erosi on Control Managenent

Control

Ground Sign

Si gn Panel

Pul | Box

Head

Pedestrian Signal

Intersection Detection System (Canera)

Tensi oned Cabl e Barrier

Manhol e

Manhol e

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
187. 000
HOUR
87. 00000
150. 000
DAY
427. 00000
1. 000
LS
43, 000. 00000
10. 000
EACH
388. 00000
4. 000
EACH
72. 00000
2.000
EACH
316. 00000
4. 000
EACH
603. 00000
1. 000
EACH
1, 625. 00000
7, 040. 000
LF
17. 60000
4. 000
EACH
2, 500. 00000
1. 000
EACH

6, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

74.000
1. 500
75.500

49. 000
9. 000
58. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 02/ 05/ 2021

130.

3,843

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:37: 24

AMOUNT

6, 568

24,766

50

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0275 210- 04050

0280 212-00006

0285 213-00003

0290 213-00061

0295 216-00201

0300 216-00301

0305 216-00302

0310 217-00000

0315 240-00010

0320 240-00020

0325 304-06000

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

Adj ust Val ve Box

*Seedi ng (Native)

*Mil ching (Weed Free)

*Mul ch Tackifier

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*Turf Reinforcement Mat (C ass 1)

*Turf Reinforcenment Mat (Cl ass 2)

*Her bi ci de Treat ment

Renoval of Nests

Netting

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 400. 00000
16. 000
ACRE
840. 00000
16. 000
ACRE
635. 00000
5, 800. 000
LB
2. 75000
19, 079. 000
sy
2. 50000
3, 147. 000
sy
4. 65000
19, 079. 000
5%
5. 30000
500. 000
sy
1. 85000
8. 000
HOUR
225. 00000
1, 000. 000
%
12. 00000
70, 563. 000
TON

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 800. 000
0. 000
5, 800. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

18, 057. 640
0. 000
18, 057. 640

Page 7

ESTI MATE RUN 02/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:37: 24

AMOUNT

15, 950.

306, 979.

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

88



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22079-BI D ESTI MATE RUN
PRQIECT: NHO50A- 034 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 MATERI AL ALLOMANCE Aggr, ABC CL 6 16, 361. 360
TON 0. 000 0. 00
14. 45000 16, 361. 360 236, 421. 65
0330 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0335 403-33721 *Hot M x Asphalt (Grading S) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
80. 50000 0. 000 0. 00
0340 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 20, 389. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0. 00
0345 411-10255 *Enul sified Asphalt (Sl ow Setting) 19, 408. 000 1, 459. 000
GAL 0. 000 0. 00
3. 00000 1, 459. 000 4,377.00
0350 420-00113 Ceotextile (Drainage) (Cass 2) 346. 000 0. 000
SY 117. 000 702. 00
6. 00000 117. 000 702. 00
0355 420-00132  Ceotextile (Separator) (Class 1) 84, 446. 000 24, 403. 000
SY 4,103. 000 9, 436. 90
2.30000 28, 506. 000 65, 563. 80
0355 MATERI AL ALLOMNCE Separ ati on Geot ex 0. 000
SY 0. 000 0. 00
0. 48000 0. 000 0. 00
0360 503-00018 *Drilled Shaft (18 Inch) 35. 000 0. 000
LF 0. 000 0. 00
579. 00000 0. 000 0. 00
0365 503-00036 *Drilled Shaft (36 Inch) 53. 000 0. 000
LF 0. 000 0. 00
715. 00000 0. 000 0. 00
0370 503-00048 *Drilled Shaft (48 Inch) 36. 000 0. 000
LF 0. 000 0. 00

901. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0375

0380

0385

0390

0395

0400

0405

0410

0415

0420

0425

503- 00054

503- 00211

506- 00206

506- 00212

506- 01020

507- 00100

603-01185

603- 01245

603- 01365

603- 02305

603- 05018

ROADWAY

C22079
22079-BI D
NHO50A- 034
| TEM
DESCRI PTI ON
*Drilled Shaft (54 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

*Aggregate Col utmm Ground | nprovenent

Riprap (6 Inch)

Ri prap (12 Inch)

Geogri d Rei nf orcenment

*Concrete Slope and Ditch Paving

18 Inch Reinforced Concrete Pipe

24 Inch Reinforced Concrete Pipe

36 Inch Reinforced Concrete Pipe

(Rei nf or ced)

(Conpl ete In Place)

(Conplete In Place)

(Conpl ete In Place)

38x24 Inch Reinforced Concrete Pipe Elliptical

(Conplete In

18 Inch Reinforced Concrete End Section

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

21.000

LF
941. 00000
4, 461. 000

LF
59. 00000
114. 000

cy
82. 00000
228. 000

cy
86. 00000
4,599. 000

sy
4. 25000
12. 000

cy
840. 00000
211. 000

LF
85. 00000
142. 000

LF
104. 00000
1, 143. 000

LF
194. 00000
43.000

LF
215. 00000
6. 000

EACH

3, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
114. 000
114. 000

0. 000
0. 000
0. 000

1,427.000
0. 000

1,427.000

0. 000
0. 000
0. 000

64. 000
0. 000
64. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000
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ESTI MATE RUN 02/ 05/ 2021

9, 348

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

15:37: 24

AMOUNT

9, 348. 00

6, 064. 75

5, 440. 00

6, 000. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0435 604- 00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0.00
0440 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0445 604-19205 Inlet Type R L 10 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0.00
0450 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0455 604- 19305 Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0460 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0465 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0.00
0470 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0475 604-39050 *Manhol e (Traffic Managenment System) 1. 000 0. 000
EACH 0. 000 0. 00
13, 500. 00000 0. 000 0.00
0480 605-00060 6 Inch Perforated Pipe Underdrain 208. 000 0. 000
LF 0. 000 0. 00

52. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 605-17000 *Vertical Drainage Wck 254,536. 000 43, 590. 000
LF 0. 000 0.00
0. 73000 43, 590. 000 31,820.70
0490 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 7, 663. 000 0. 000
LF 0. 000 0. 00
22.30000 0. 000 0.00
0495 606-00910 *Cuardrail Type 9 (Style CA) 1,542. 000 0. 000
LF 0. 000 0.00
100. 40000 0. 000 0. 00
0500 606-01340 *End Anchorage Type 3D 9. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0505 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0510 606-01380 *Transi tion Type 3H 2.000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0.00
0515 606-01460  *Medi an Termi nal 2.000 0. 000
EACH 0. 000 0.00
8, 910. 00000 0. 000 0. 00
0520 606- 02005 *End Anchorage (Fl ared) 10. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0525 606-20010 *Tensi oned Cable Barrier 825. 000 0. 000
LF 0. 000 0.00
41. 00000 0. 000 0. 00
0530 606-21010 *End Anchorage (Tensioned Cable Barrier) 3. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0535 607-11200 *Fence Conbination Wre Wth Metal Posts 8, 470. 000 0. 000
LF 0. 000 0.00

5. 45000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 607-11525 *Fence (Plastic) 3, 157. 000 1,411. 000
LF 0. 000 0.00
3. 20000 1,411. 000 4,515. 20
0545 608- 00006 *Concrete Sidewal k (6 Inch) 2,827.000 0. 000
5% 0. 000 0.00
81. 00000 0. 000 0. 00
0550 608-00010 *Concrete Curb Ranmp 741. 000 0. 000
Sy 0. 000 0.00
200. 00000 0. 000 0.00
0555 609-21010 *Curb and Gutter Type 2 (Section |-B) 5, 363. 000 0. 000
LF 0. 000 0.00
28. 15000 0. 000 0. 00
0560 609-21020 *Curb and CGutter Type 2 (Section Il-B) 3,857. 000 0. 000
LF 985. 000 30, 535. 00
31. 00000 985. 000 30, 535. 00
0565 609-24003 *Gutter Type 2 (3 Foot) 590. 000 0. 000
LF 0. 000 0.00
31. 50000 0. 000 0. 00
0570 609-24010 *Cutter Type 2 (10 Foot) 110. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0.00
0575 609-60011 *Curb Type 6 (Section M 1, 666. 000 0. 000
LF 0. 000 0.00
25. 50000 0. 000 0. 00
0580 610-00020 *Medi an Cover Material (Patterned Concrete) 30, 825. 000 0. 000
SF 0. 000 0.00
11. 50000 0. 000 0.00
0585 612-00041 *Delineator (Flexible) (Type I) 200. 000 0. 000
EACH 0. 000 0.00
78. 00000 0. 000 0. 00
0590 612-00042 *Del ineator (Flexible) (Type Il) 100. 000 0. 000
EACH 0. 000 0. 00

89. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0595 612-00043

0600

612- 00070

0605

613-00100

0610

613- 00206

0615

613- 00207

0620

613- 00306

0625

613-01200

0630

613- 01300

0635

613- 04100

0640

613- 07004

0645 613-07005

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

*Del ineator (Flexible) (Type IIl)

*Reflector Strip (4 Inch)

*1 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Bridge) (Special)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*El ectrical

System Modi fi cations

*Type Four Pull Box

*Type Five Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
100. 00000
130. 000
EACH
63. 10000
20. 000
LF
13. 80000
8, 855. 000
LF
21. 50000
280. 000
LF
16. 00000
860. 000
LF
23. 00000
27, 659. 000
LF
16. 00000
320. 000
LF
18. 00000
1. 000
LS
3, 450. 00000
24.000
EACH
1, 021. 00000
4. 000
EACH

1, 160. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
4,016
4,016

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 13

ESTI MATE RUN 02/ 05/ 2021

64, 256

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

15:37: 24

AMOUNT

64, 256

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 613-07010  *Pull Box (Surface Munted) 8. 000 0. 000
EACH 0. 000 0.00
711. 00000 0. 000 0. 00
0655 613-07011 *Pull Box (11"x18"x12") 29. 000 0. 000
EACH 0. 000 0. 00
568. 00000 0. 000 0.00
0660 613-07023 *Pul | Box (24"x36"x24") 39. 000 0. 000
EACH 0. 000 0.00
1, 021. 00000 0. 000 0. 00
0665 613-07040 *Pull Box (30"x48"x24") 22.000 0. 000
EACH 0. 000 0. 00
993. 00000 0. 000 0.00
0670 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
44,000. 00000 0. 000 0. 00
0675 613-13000 *Luninaire (LED) (Special) 18. 000 0. 000
EACH 0. 000 0. 00
729. 00000 0. 000 0.00
0680 613-13006 *Luminaire (LED) (6,000 Lunens) 4. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0685 613-16000 *Lum naire (Special) (Underdeck) 6. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0.00
0690 613-32400  *Light Standard Steel (40 Foot) 18. 000 0. 000
EACH 0. 000 0.00
1, 970. 00000 0. 000 0. 00
0695 613-40010 *Li ght Standard Foundati on 18. 000 0. 000
EACH 0. 000 0. 00
1, 410. 00000 0. 000 0.00
0700 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0.00

9, 100. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0705 613-50365

0710 613-80130

0715 613-81699

0720 614-00011

0725 614-00012

0730 614-00013

0735 614-00200

0740 614-00615

0745 614-01573

0750 614-01583

0755 614-03002

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

*Tr ansf ormer Base

*Servi ce Meter Cabinet

*Safety Switch NEMA 3R, 30 Anpere, 2-pole,

*Sign Panel (Class |)

*Sign Panel (Class I1)

*Sign Panel (Class IIl)

*Steel Sign Post (U 2)

*Steel Sign Post (W 6x15)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase

*Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase

*Concrete Footing (Type 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
EACH
800. 00000
3. 000
EACH
3, 900. 00000
6. 000
EACH
230. 00000
298. 000
SF
20. 00000
535. 000
SF
22. 15000
647. 000
SF
34. 50000
37.000
LF
22. 25000
86. 000
LF
75. 25000
53. 000
EACH
437. 50000
2.000
EACH
465. 00000
6. 000
EACH

2,700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 02/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:37: 24

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 614-32000  *Mbonotube Overhead Sign Cantilever (20 Inch Dianeter) 3.000 0. 000
EACH 0. 000 0. 00
35, 700. 00000 0. 000 0. 00
0760 MATERI AL ALLOMANCE Over head Sign Str 3. 000
EACH 0. 000 0. 00
22, 600. 00000 3. 000 67, 800. 00
0765 614-70150  *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0770 614-70200  *Accessi bl e Pedestrian Signal 11.000 0. 000
EACH 0. 000 0. 00
1, 715. 00000 0. 000 0.00
0775 614-70336 *Traffic Signal Face (12-12-12) 24.000 0. 000
EACH 0. 000 0. 00
843. 00000 0. 000 0. 00
0780 614-70448 *Traffic Signal Face (12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
898. 00000 0. 000 0.00
0785 614-72855 *Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
23, 000. 00000 0. 000 0. 00
0790 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0795 614-72895 *Vehicle Detection System (Single Canera) 2.000 0. 000
EACH 0. 000 0. 00
21, 250. 00000 0. 000 0. 00
0800 614-80390 *Runbl e Strip (Ginding)(Asphalt)(Sinusoidal) 19, 430. 000 0. 000
LF 0. 000 0. 00
0. 64000 0. 000 0.00
0805 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm 2.000 0. 000
EACH 0. 000 0. 00

47, 000. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22079-BI D ESTI MATE RUN
PRQIECT: NHO50A- 034 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0805 MATERI AL ALLOWANCE Si gnal Pol e 1.000
EACH 0. 000 0. 00
34, 000. 00000 1. 000 34, 000. 00
0805 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
23, 100. 00000 1. 000 23, 100. 00
0810 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0810 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
16, 100. 00000 1.000 16, 100. 00
0815 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
31, 500. 00000 0. 000 0. 00
0815 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
16, 850. 00000 1.000 16, 850. 00
0820 614-84000 *Traffic Signal Pedestal Pole Steel 7.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0825 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 690. 000 0. 000
LF 0. 000 0. 00
2.41000 0. 000 0.00
0830 614-87012 *Fiber Optic Termination Panel (12 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
1, 733. 00000 0. 000 0. 00
0835 614-87015 *Buf fer Tube Fan Qut Kit 2.000 0. 000
EACH 0. 000 0. 00
316. 00000 0. 000 0. 00
0840 614-87321 *Closed Circuit Television (Install Only) 2.000 0. 000
EACH 0. 000 0. 00

5, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0845

0850

0855

0860

0865

0870

0870

0875

0875

0880

0880

614- 87350

614- 87496

614- 87596

614-87692

615- 00050

619- 50640

619-50800

619- 50960

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

ROADWAY

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (96 Strands)

*Splice Fiber Optic Cable (96 Strand)

*Et hernet Switch Type II

Enbanknent

Protector Type 5

8 Inch Plastic Pipe

MATERI AL ALLOWANCE Water Pipe Plastic

10 Inch Plastic Pipe

MATERI AL ALLOWANCE Water Pipe Plastic

12 Inch Plastic Pipe

MATERI AL ALLOWANCE Water Pipe Plastic

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
10, 800. 00000
12, 280. 000
LF
2. 37000
3. 000
EACH
5, 350. 00000
2.000
EACH
11, 350. 00000
3. 000
EACH
3, 300. 00000
540. 000
LF
124. 00000
LF
3. 66000
52. 000
LF
125. 00000
LF
5. 74000
488. 000
LF
155. 00000
LF

10. 27000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

540. 000
0. 000
540. 000

0. 000
0. 000
0. 000

52. 000
0. 000
52. 000

0. 000
0. 000
0. 000

488. 000
0. 000
488. 000

Page 18

ESTI MATE RUN 02/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:37: 24

AMOUNT

1,976

298.

5, 011.

.00

.00

.00

.00

.00

.00

40

.00

48

.00

76



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 621-00450 *Det our Pavement 9, 530. 000 0. 000
Sy 0. 000 0. 00
35. 50000 0. 000 0. 00
0890 625-00000 *Construction Surveying 0. 900 0.323
LS 0. 003 1, 314. 00
438, 000. 00000 0. 326 142, 788. 00
0895 625-00015 *Settlenent |nstrumentation 1. 000 0. 000
LS 0. 000 0. 00
13, 300. 00000 0. 000 0. 00
0900 626- 00000 *Mobi | i zati on 0. 900 0. 405
LS 0. 000 0. 00
3, 300, 000. 00000 0. 405 1, 336, 500. 00
0905 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 384. 000 0. 000
GAL 0. 000 0.00
210. 00000 0. 000 0. 00
0910 627-00013 *Paverent Marking Paint (H gh Build) 750. 000 167. 000
GAL 10. 000 540. 00
54. 00000 177.000 9, 558. 00
0915 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 4, 832. 000 0. 000
SF 0. 000 0. 00
19. 15000 0. 000 0. 00
0920 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 1, 918. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0925 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 2,292. 000 0. 000
Li ne
) SF 0. 000 0.00
14. 40000 0. 000 0. 00
0930 629-01001  *Survey Monument (Type 1) 12. 000 0. 000
EACH 0. 000 0. 00
415. 00000 0. 000 0. 00
0935 630-00000  *Flaggi ng 4,000. 000 367. 500
HOUR 18. 000 527.94

29. 33000 385. 500 11, 306. 72



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22079-BI D
PRQIECT NHO50A- 034 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0940 630-00007 *Traffic Control Inspection 300. 000
DAY
205. 00000
0945 630-00012 *Traffic Control Managenent 400. 000
DAY
709. 00000
0950 630-00015 *Uniforned Traffic Control Coordination 0. 000
HOUR
88. 56000
0955 630- 80002 *Fl ashi ng Beacon (Sol ar) 31. 000
EACH
1, 107. 00000
0960 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000
EACH
277.00000
0965 630-80341 *Construction Traffic Sign (Panel Size A) 70. 000
EACH
111. 00000
0970 630-80342 *Construction Traffic Sign (Panel Size B) 93. 000
EACH
111. 00000
0975 630- 80355 *Portabl e Message Sign Panel 3. 000
EACH
9, 400. 00000
0980 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 9. 000
Type
ype) EACH
2,325. 00000
0985 630- 80360 *Drum Channel i zi ng Device 144. 000
EACH
72. 00000
0990 630-80370 Barrier (Tenporary) 16, 703. 000

LF
27.57000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

95. 000
20. 000
115. 000

67.000
10. 000
77.000

0. 000
0. 000
0. 000

15. 500
0. 000
15. 500

3.500
0. 000
3.500

34.500
0.500
35. 000

44.500
2.000
46. 500

1.500
0. 000
1.500

3. 000
0. 000
3. 000

51.500
0. 000
51. 500

8, 351. 500
0. 000
8, 351. 500

Page 20

ESTI MATE RUN 02/ 05/ 2021

4,100

7,090

55

222.

00

00

.00

.00

.00

50

.00

.00

.00

.00

15:37: 24

AMOUNT

23,575

54,593

17,158

969.

3, 885

5, 161.

14,100

6, 975

3,708

230, 250

00

00

.00

50

50

00

50

00

00

00

86



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 22079-BI D ESTI MATE RUN
PRQIECT: NHO50A- 034 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0990 MATERI AL ALLOWANCE 5, 562. 500
LF 0. 000 0.00
23. 44000 5,562. 500 130, 385. 00
0995 630-85010 *| npact Attenuator (Tenporary) 35. 000 6. 500
EACH 0. 000 0. 00
8, 900. 00000 6. 500 57, 850. 00
1000 630-86801 *Traffic Signal (Tenporary) 4.000 0.500
LS 0. 000 0. 00
48, 000. 00000 0. 500 24,000. 00
1005 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70012 F/ A Asphalt Pavement Incentive 160, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1015 700-70016 F/ A Fuel Cost Adj ustnment 100, 000. 000 -10, 998. 060
F A -285.110 -285.11
1. 00000 -11,283.170 -11, 283. 17
1020 700-70018 F/ A Roadway Snoothness Incentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70019 F/ A Asphalt Cenent Cost Adjustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70023 F/ A On-The-Job Trai nee 51, 200. 000 2,910. 000
FA 10, 160. 000 10, 160. 00
1. 00000 13, 070. 000 13, 070. 00
1035 700-70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70100 F/A Relocate Prairie Dog/Prairie Dog Mtigation 5, 000. 000 93. 790
F A 0. 000 0. 00

1. 00000 93. 790 93.79



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1045 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1050 700-70380 F/ A Erosion Control 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1055 700-70594 F/ A DRB Standing Conmittee 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1590 630-80380 Traffic Cone CMO 002 300. 000 148. 000
EACH 0. 000 0. 00
13. 20000 148. 000 1, 953. 60
1595 700-70034 F/ A Wrking Time Violation - CMO 003 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1600 403-34721 HVA (& SX) (75) (PG 58-28) CMO 004 45,523. 000 7,416.180
TON 0. 000 0. 00
80. 50000 7,416. 180 597, 002. 49
1605 630-80344  Const Traf Sign (Spec) CMO 005 200. 000 56. 300
SF 0. 000 0. 00
20. 35000 56. 300 1,145.71
1610 630-85041 Mbbi |l e Attenuator CMO 005 30. 000 6. 000
DAY 0. 000 0. 00
575. 00000 6. 000 3, 450. 00
1615 206- 00066 Str Bkfl (FF Ash) 515. 000 515. 000
cY 0. 000 0. 00
299. 00000 515. 000 153, 985. 00
1620 700- 70589 F/ A Environ Health & Safety Mynt 600, 000. 000 319, 882. 100
FA 239, 320. 910 239, 320.91
1. 00000 559, 203. 010 559, 203. 01
1625 630-80384  Tubul ar Marker 150. 000 30. 000
EACH 4.000 176. 00

44.00000 34.000 1, 496. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1630 203-00400 Rock Excav 500. 000 0. 000
cY 3. 000 111. 00
37.00000 3. 000 111. 00
1635 208-00106 *Sweepi ng (Sedi ment Renoval ) 120. 000 0. 000
HOUR 6. 000 990. 00
165. 00000 6. 000 990. 00

CAT 0200 CURRENT AMI $25, 384, 512.94 $ 716,162.74 $ 5, 960, 703. 98
CAT NO0300 K-18-NA

1060 206- 00000 Structure Excavation 406. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
1065 206-00100 Structure Backfill (Cass 1) 1, 550. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0.00
1070 206- 00200 Structure Backfill (C ass 2) 433. 000 0. 000
cY 0. 000 0. 00
22.00000 0. 000 0. 00
1075 206- 00360 Mechani cal Rei nforcement of Soil 1, 550. 000 0. 000
cY 0. 000 0. 00
12. 00000 0. 000 0.00
1075 MATERI AL ALLOWANCE Pi pe, Plstc Undrdrn 1, 550. 000
cY 0. 000 0. 00
0. 63000 1, 550. 000 976. 50
1080 206-00520 Filter Material (Class B) 30. 000 0. 000
cY 0. 000 0. 00
128. 00000 0. 000 0.00
1085 403-34751  *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 593. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0. 00
1090 502-00100 *Drilling Hole to Facilitate Pile Driving 640. 000 0. 000
LF 0. 000 0. 00

47. 60000 0. 000 0.00



CONTI D:

CAT NO0300

1095 502-00460

1100

502- 00500

1105

502- 02010

1110

502-11274

1115

503- 00060

1120

507- 00100

1125

515-00120

1130

518- 01004

1135

601- 03040

1140

601- 40400

1145 602-00000

K- 18- NA

C22079
22079-BI D
NHO50A- 034
| TEM
DESCRI PTI ON
*Pile Tip

*Conpl ete Joint Penetration (CIP) Splice

*Dynam ¢ Pile Test

* St eel

Piling (HP 12x74)

*Drilled Shaft (60 Inch)

*Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

*Concrete Cl ass D (Bridge)

*Structural Concrete Stain

*Rei nforcing Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
32.000
EACH
133. 00000
32. 000
EACH
1. 10000
2. 000
EACH
3, 700. 00000
1, 168. 000
LF
79. 25000
528. 000
LF
900. 00000
152. 000
cy
840. 00000
3, 580. 000
sy
17. 00000
244. 000
LF
228. 00000
1, 818. 000
cy
708. 00000
2, 356. 000
%
25. 40000
44, 800. 000
LB

1. 06000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:37: 24

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-NA

1150 602-00020 *Reinforcing Steel (Epoxy Coated) 386, 700. 000 0. 000
LB 0. 000 0. 00
1.16000 0. 000 0. 00
1155 603-10300 *30 Inch Corrugated Steel Pipe 320. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
1160 604-25000 *Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
1165 606-00920 *Guardrail Type 9 (Style CC 271.000 0. 000
LF 0. 000 0. 00
100. 40000 0. 000 0. 00
1170 606-10700  *Bridge Rail Type 7 587. 000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
1175 607-53137 *Fence Chain Link (Special) (36 Inch) 587. 000 0. 000
LF 0. 000 0. 00
47.20000 0. 000 0. 00
1180 613-01300 *3 Inch Electrical Conduit (Plastic) 607. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
1185 618-00154 *Prestressed Concrete | (BT54) 3, 592. 000 0. 000
LF 0. 000 0. 00
359. 25000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 4,307, 905.90 $ 0.00% 976. 50

CAT NO0301 Purcell CBC

1190 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00
11, 000. 00000 0. 000 0.00
1195 206-00510 Filter Material (Class A) 53. 000 0. 000
cY 0. 000 0.00

89. 00000 0. 000 0.00
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PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Purcell CBC

1200 211-03005 Dewat eri ng 1. 000 0. 100
LS 0. 100 5, 000. 00
50, 000. 00000 0. 200 10, 000. 00
1205 420-00112 Geotextile (Drainage) (dass 1) 157. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
1210 506-00209 Riprap (9 Inch) 79. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0. 00
1215 601-03030 *Concrete Class D (Box Cul vert) 146. 000 0. 000
cY 0. 000 0. 00
1, 058. 00000 0. 000 0. 00
1220 602-00020 *Reinforcing Steel (Epoxy Coated) 36, 807. 000 0. 000
LB 0. 000 0.00
1.16000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 270,381.12% 5,000.00 $ 10, 000. 00

CAT NO0302 wall

1225 206- 00000 Structure Excavation 230. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0.00
1230 206- 00060 Structure Backfill (Special) (FlowFill) 445. 000 0. 000
(&% 0. 000 0.00
160. 00000 0. 000 0. 00
1235 206-00100 Structure Backfill (Cass 1) 12, 720. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0.00
1240 206-00360 Mechani cal Rei nforcement of Soil 7, 385. 000 0. 000
(&% 0. 000 0.00
12. 00000 0. 000 0. 00
1245 420- 00000 Geonenbr ane 2, 483. 000 0. 000
SY 0. 000 0. 00

13. 40000 0. 000 0.00
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PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Wwall

1250 504-04420 Precast Panel Facing 11, 301. 000 0. 000
SF 0. 000 0. 00
46. 50000 0. 000 0. 00
1255 504- 05000 Wre Mesh Facing 11, 301. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
1260 601-03050 *Concrete Class D (Wall) 72.000 0. 000
cY 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
1265 601-40400 *Structural Concrete Stain 1, 552. 000 0. 000
SY 0. 000 0. 00
25. 40000 0. 000 0. 00
1270 602-00020 *Reinforcing Steel (Epoxy Coated) 6, 215. 000 0. 000
LB 0. 000 0. 00
1.16000 0. 000 0. 00
1275 607-53137 *Fence Chain Link (Special) (36 Inch) 590. 000 0. 000
LF 0. 000 0. 00
47.20000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 1,465,701.90$% 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1280 620-00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
95, 000. 00000 1. 000 95, 000. 00
1285 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00
1290 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
11, 000. 00000 2.000 22,000. 00
CAT 0400 CURRENT AMI ¢ 202, 000.00 $ 0.00% 202, 000.00

CAT NO1300 Pond F - ENVI RONMENTAL M TI GATI ON ( CONSTRUCTI ON)

1295 201- 00000 Clearing and G ubbing 0. 100 0. 100
LS 0. 000 0. 00

115, 000. 00000 0. 100 11, 500. 00
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PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1300 203-00000 Uncl assi fied Excavation 9, 971. 000 199. 000
cy 0. 000 0.00
14. 00000 199. 000 2,786.00
1305 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
1310 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
1315 206- 00510 Filter Material (Class A) 50. 000 0. 000
cy 0. 000 0. 00
89. 00000 0. 000 0.00
1320 208-00002  *Erosion Log Type 1 (12 Inch) 5,792. 000 0. 000
LF 0. 000 0.00
4.30000 0. 000 0. 00
1325 208-00011 *Erosi on Bal es (Weed Free) 16. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
1330 208-00020 *Silt Fence 1, 826. 000 0. 000
LF 0. 000 0.00
1. 40000 0. 000 0. 00
1335 208-00035  *Aggregate Bag 2,520. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0.00
1340 208-00107 Renoval of Trash 21. 000 0. 000
HOUR 0. 000 0.00
87. 00000 0. 000 0. 00
1345 208- 00207 Erosi on Control Managenent 13. 000 0. 000
DAY 0. 000 0.00
427. 00000 0. 000 0. 00
1350 212-00006  *Seeding (Native) 23. 000 0. 000
ACRE 0. 000 0.00

840. 00000 0. 000 0. 00
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PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1355 213-00003  *Mul ching (Weed Free) 23.000 0. 000
ACRE 0. 000 0. 00
635. 00000 0. 000 0. 00
1360 213-00061 *Mul ch Tackifier 3, 120. 000 0. 000
LB 0. 000 0. 00
2. 75000 0. 000 0. 00
1365 216-00301  *Turf Reinforcenent Mat (Class 1) 9, 502. 000 0. 000
Sy 0. 000 0. 00
4.65000 0. 000 0. 00
1370 420-00112 Ceotextile (Drainage) (Cass 1) 24.000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
1375 420-00113  Geotextile (Drainage) (Cl ass 2) 581. 000 0. 000
Sy 0. 000 0. 00
6. 00000 0. 000 0. 00
1380 506-00206 Riprap (6 |Inch) 99. 000 0. 000
cY 0. 000 0. 00
82. 00000 0. 000 0. 00
1385 506- 00209 Riprap (9 Inch) 169. 000 0. 000
cY 52.000 4,420.00
85. 00000 52. 000 4,420. 00
1390 506-00218 Riprap (18 Inch) 101. 000 0. 000
cY 0. 000 0. 00
87.00000 0. 000 0. 00
1395 507-00000 *Concrete Slope and Ditch Paving 95. 000 0. 000
cY 0. 000 0. 00
881. 00000 0. 000 0. 00
1400 601-01000 *Concrete Class B 140. 000 0. 000
cY 0. 000 0. 00
1, 041. 00000 0. 000 0. 00
1405 602- 00000 *Rei nforcing Steel 495. 000 0. 000
LB 0. 000 0. 00

1. 06000 0. 000 0. 00
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PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1410 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 360. 000 246. 000
LF 0. 000 0.00
85. 00000 246. 000 20, 910. 00
1415 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 308. 000 312. 000
LF 0. 000 0. 00
104. 00000 312. 000 32, 448. 00
1420 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 893. 000 457.000
LF 0. 000 0.00
129. 00000 457. 000 58, 953. 00
1425 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 557. 000 328. 000
LF 0. 000 0. 00
194. 00000 328. 000 63, 632. 00
1430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 72.000 72.000
(Conplete In
LF 0. 000 0. 00
188. 00000 72.000 13, 536. 00
1435 603-05018 18 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
3, 000. 00000 6. 000 18, 000. 00
1440 603-05024 24 Inch Reinforced Concrete End Section 6. 000 3. 000
EACH 0. 000 0. 00
3, 200. 00000 3. 000 9, 600. 00
1445 603-05030 30 Inch Reinforced Concrete End Section 8.000 6. 000
EACH 0. 000 0. 00
3, 600. 00000 6. 000 21, 600. 00
1450 603-05036 36 Inch Reinforced Concrete End Section 6. 000 3. 000
EACH 0. 000 0.00
4,700. 00000 3. 000 14, 100. 00
1455 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 2. 000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
1460 603-70605 6x5 Foot Concrete Box Cul vert (Precast) 460. 000 0. 000
LF 94. 000 82, 250. 00

875. 00000 94. 000 82, 250. 00
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PCN: 22079-BI D ESTI MATE RUN
PRQIECT: NHO50A- 034 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1460 MATERI AL ALLOWANCE Precast Box Cul vert 460. 000
LF -94. 000 -34,592.00
368. 00000 366. 000 134, 688. 00
1465 603-72100 *Concrete Box Culvert Wngwall (Precast) 2.000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0.00
1470 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 700. 00000 0. 000 0. 00
1475 604- 00506 Inlet Type D (Special) (5 Foot) Triple Type C 12. 000 0. 000
(Special) for outlet struc
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0.00
1480 604-13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 800. 00000 0. 000 0. 00
1485 604-13015 Inlet Type 13 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
1490 604-26005 Vane Grate Inlet (Double) (5 Foot) 8. 000 0. 000
EACH 0. 000 0.00
7,500. 00000 0. 000 0. 00
1495 604-26010 Vane Grate Inlet (Double) (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0.00
1500 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 2.000
EACH 0. 000 0.00
8, 000. 00000 2.000 16, 000. 00
1505 604-31015 Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
1510 615-00050 Embanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0.00

3, 300. 00000 0. 000 0. 00



CONTI D

CAT NO1300

1515 625-00000

1520 626-00000

1525 630- 00000

1530 630-00007

1535 630-00012

1540 630-00015

1545 630-80002

1550 630-80335

1555 630-80341

1560 630-80342

1565 630-80355

C22079
22079-BI D
NHO50A- 034
| TEM
DESCRI PTI ON
Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

Construction Surveying

*Mobi | i zati on

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Uni formed Traffic Control Coordination

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

0. 100

438, 000. 00000

0.100
LS
3, 300, 000. 00000

96. 000

HOUR
29. 33000
8. 000

DAY
205. 00000
24.000
DAY

709. 00000
8. 000

HOUR
88. 56000
3. 000

EACH
1, 107. 00000
1. 000

EACH
277.00000
6. 000

EACH
111. 00000
10. 000

EACH
111. 00000
1. 000

EACH

9, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 045
0. 000
0. 045

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:37: 24

AMOUNT

148, 500

4,700

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

00
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PCN: 22079-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO. 0007 15: 37: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1570 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,325. 00000 0. 000 0. 00
1575 630-80360 *Drum Channel i zi ng Devi ce 16. 000 0. 000
EACH 0. 000 0. 00
72. 00000 0. 000 0.00
1580 630-80370 Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
27.57000 0. 000 0. 00
1585 630-85010 *| mpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
8, 900. 00000 0. 000 0.00

CAT 1300 CURRENT AMI $ 2,528,575.16 $ 52,078.00% 664,623.00

PROJECT TOTAL CURRENT AMI $34, 159,077.02 % 773,240.74 $ 6, 838, 303. 48



